
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 12/06/2013

to 01/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14423-12-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Contract Location: Time Allowed:

SR 146 BEGINNING AT US 27/SR 1 AND EXTENDING TO CR 56

 

Contractor:

NORTHWEST GEORGIA PAVING, INC. Date Let:

P. O. BOX 578 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CALHOUN GA 30703-0578 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

10/19/2012

11/02/2012

11/30/2012

12/04/2012

09/18/2013

10/24/2013

00/00/0000

301 Days

09/30/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 107.97

325 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$403,925.78

$403,925.78

$32,675.06

92.41%

Counties:

Catoosa

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004451      $403,925.78 $403,925.78 $32,675.06 91.91% $19,387.76

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 12/06/2013

to 01/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14423-12-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Project Number: M004451      SR 146 - MILLING, PLMX RESF & SHLDR REHAB

 

M004451                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $298,613.37 $283,103.16 $15,510.21

Non-Participating $74,653.35 $70,775.80 $3,877.55

Total Earnings $373,266.72 $353,878.96 $19,387.76

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $373,266.72 $353,878.96 $19,387.76

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($2,016.00)

Total: $371,250.72 $351,862.96

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $19,387.76

$0.00($2,016.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 12/06/2013

to 01/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14423-12-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Project Number M004451      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  15.000 .000

 60.500 12.000

 

 

12.000 $726.00 $726.00

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  400.000 .000

 6.000 278.000

 

 

278.000 $1,668.00 $1,668.00

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,000.000 .000

 2.000 989.000

 

 

989.000 $1,978.00 $1,978.00

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  5.000 .000

 1766.000 4.078

 

 

4.078 $7,201.75 $7,201.75

0090 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  5.000 .000

 1766.000 3.740

 

 

3.740 $6,604.84 $6,604.84

0095 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  15.000 .000

 3.000 65.333

 

 

65.333 $196.00 $196.00

0100 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,000.000 .000

 3.000 337.722

 

 

337.722 $1,013.17 $1,013.17

Category Amount: $19,387.76 $19,387.76

Project Total Amount: $19,387.76 $373,266.72


